6:10 p.m

7:30 p.m.

8:30 p.m.

8:45 p.m.

CLEANUP PROGRESS BRIEFING

September 9, 1997, Alpha Building, 6 p.m.

AGENDA

Introduction to New Meeting Format

Project Updates

Operable Unit 1
Waste Pits Remedial Action Project

Operable Unit 2
On-Site Disposal Facility Project

Operable Unit 3
Facilities Closure & Demolition Project

Operable Unit 4
Silos Project

Operable Unit 5
Aquifer Restoration/Wastewater Project
Soils Characterization and Excavation Project

Waste Management

Project Management

Question & Answer Session

Topic of the Month: On-Site Disposal Facility

Public Involvement Strategy

¢ Follow-up Actions

¢ October Topic of the Month

¢ Location of Future Cleanup Progress Briefings
L 2 Feedback on Cleanup Progress Briefings
Adjourn

Gary Stegner, DOE-FEMP
Tricia Thompson, Fluor Daniel Fernald

Johnny Reising, DOE-FEMP

Dave Lojek, DOE-FEMP
Bob Fellman, Fluor Daniel Fernald

Jay Jalovec, DOE-FEMP
Mike Hickey, Fluor Daniel Fernald

John Trygier, DOE-FEMP
Jamie Jameson, Fluor Daniel Fernald

Nina Akgunduz, DOE-FEMP
Don Paine, Fluor Daniel Fernald

Rob Janke, DOE-FEMP
Dennis Carr, Fluor Daniel Fernald
John Sattler, DOE-FEMP

Jerry Lester, Fluor Daniel Fernald

Sue Peterman, DOE-FEMP
Bob Heck, Fluor Daniel Fernald

Mike Hickey, Fluor Daniel Fernald

Gary Stegner
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1ST WASTE PLACEMENT
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SCHEDULE

2000

2001

2002

2003

" COMPLETE PLANT 9 THORIUM D&D
— COMPLETE BOILER / WATER PLANT D&D

FL COMPLETE MAINTE{NANCE/TA:NK FARM COMPLEX D&D
— COMPLETE PLANT 5 COMPLEX D&D

— COMPLETE PLANT 6 COMPLEX D&D
— COMPLETE PLANT 2 COMPLEX D&D

COMPLETE LAB COMPLEX D&D

I r ADMIN COMPLEX D&D
{ 1

12/98 11/99

| 08/98

06/98 08/99 04/0?

07/03!

| 03/04

COMPLETE PLANT 6 & PLANT 8 SAFE SHUTDOWN ;
COMPLETE SAFE SHUTDOWN PROJECT

L
N

— COMPLETE PLANT 2/3 SAFE SHUTDOWN
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2001 | 2002

2003

RAFT ESD TO EPA

‘SILO 3

08/98 - 02/00

SILOS 1&2

|
- DRAFT FS/PP TO EPA

|
|

+

|
— AWARD OF PROOF OF

-+ DRAFT ROD AMENDMENT TO |

PRINCIPLE CONTRACT
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~ PROJECT SCHEDULE

1998 | 1999 | 2000:| 2001

2002

2003

— MEET 20 ppb DISCHARGE LIMIT

OPERATION OF AWWT EXPANSION

!

— RELOCATION OF SEWAGE PLANT COMPLETE

1 05/98

1 08/98

WASTEWATER TREATMENT & WELL FIELD OPERATION
‘ 09/03

l I | ' l

SOUTH FIELD EXTRACTION, AND
REINJECTION OPERATION

START SOUTH PLUME OPTIMIZATION,

COMPLETE SOU
PHASE Il, WASTE
PLANT 6 WELL
INSTALLATION

TH FIELD
= PiT,
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COMPLETE SOUTH FIELD AREAS; FLY ASH PILES (AI2 P!)

: ] | | |
COMPLETE EASTERN SIDE OF SITE (A1 PlI) i

COMPLETE LIME SLUDGE PONDS {

COMPLETE NORTHERN
PRODUCTION AREA (A3)

PRODUCTION AREA (A4)
COMPLETE SANITARY LANDFILL

| .

COMPLETE SOUTHERN SIDE OF SITE (A2) ; SOUTHERN
PRODUCTION AREA (A5 & 6) P|T AREA (A7)

- |
COMPLETE MIDDLE !
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